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Project Web Site: http://www.wsdot.wa.gov/Projects/US101/ShoreToKitchenDick/

US 101/Shore Rd to Kitchen Rd - Widening

$51,042

$32,278

$10,709

$0

$0

$0

$0

$0

$0

Total

Construction

$8,055$8,055$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$10,709

Total $0 $0 $51,042

$0 $0 $32,278

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2009

Q4 1991

Environmental Complete

Right of Way Complete

Q2 2011

Q3 2012

Contract Advertisement

Operationally Complete

Q3 2012

Q2 2015

PIN:

Region:

State Route:

Current Status:

310107B

Olympic

US 101

Construction

As of Date:

Regional Admin:

Legislative Districts:

May 2015

K. Dayton

24

Project Information

Project Description

This section of US 101 is the last section of undivided 2 lane roadway between Sequim and Port 
Angeles.  This project will construct one additional general purpose lane in each direction to 
provide a four lane facility to improve capacity and safety, provide consistent four lane roadway 
section and to reduce traffic delays.

Contractor

Anticipated Project Benefits

Award Amount:

Change Orders Web Site:
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Project Web Site: http://www.wsdot.wa.gov/Projects/US101/ShoreToKitchenDick/

US 101/McDonald Creek Bridge - Bridge Replacement

$4,779

$3,924

$161

$0

$0

$0

$0

$0

$0

Total

Construction

$695$695$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)
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Right of Way

$4,779

$3,924
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$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$695$0

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$161

Total $0 $0 $4,779

$0 $0 $3,924

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2009

Q3 2007

Environmental Complete

Right of Way Complete

Q2 2011

Q3 2012

Contract Advertisement

Operationally Complete

Q3 2012

Q2 2014

PIN:

Region:

State Route:

Current Status:

310169B

Olympic

US 101

Completed

As of Date:

Regional Admin:

Legislative Districts:

May 2015

K. Dayton

24

Project Information

Project Description

The existing bridge built in 1939 is structurally deficient.  This project replaces the existing 
bridge with a new structure designed to current standards reducing the potential for catastrophic 
failure and preserve the functional integrity of the roadway.

Contractor

Anticipated Project Benefits

Award Amount:

Change Orders Web Site:


